
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:57 PM

Run date

Time

Reviewer: Wright, Doug 20-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 135 Date: 17-Aug-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 343

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tailgate Safety Meeting

ABF crews came to the site at 6:50 AM. Crews had to work on the temporary tower , & work on the
top of the footing box preparations . Crews started at 7:00 AM.

Rick , Carlos , Jose & Carlos M. had to work on the South platform . Crews had to finish building the
ladder & set it on the North side of the South platform under the E line . Crews started at 7:10 AM. They
were done at 12:00 PM.

After hat , crews had to work on house keeping . They were done at 1:15 PM. Crews had to wrap up
their tools & equipment . They left at 1:30 PM.

Carlos , Augie , Barry , Joshua , Steve , & Tony had to work on the temporary tower . Crews had to
disassemble the North cat walk , & pull out the gantry supporting I beams . They started on the South
I beam at 7:10 AM. The I beam was pull out of the temporary tower at 10:25 AM.

After that , crews had to work on the North cat walk & the North I beam . Crews pulled the catwalk &
the I beam as one unit at 1:55 PM. & set it on the W line .

After that , crews had to work on the 9 meter elevation diaphragm . Crews had to pull SD 1 outer
shear plate on the South side , fly it to the top deck & set in on the W line . Crews were done at 3:45 PM.

Then , crews had to prepare their tools , equipment , & bolts to erect SD 1 A 6 diaphragm . Crews
were done at 5:10 PM. They left at 5:20 PM.

Jacob , & Kevin had to work on the top of the footing box . Crews had to stand by & work with ABF
engineers on various activities . They had to move the East tower shaft toward the East . Crews started at
7:15 AM.

In addition to that , crews had to fly the hydraulic unit for the jacking system from the South side of
the footing box to the North side , set the sensors on the North & West tower shaft jacks , connect the
hydraulic hoses , & ran the power line . Crews were done at 11:35 AM.

In the afternoon , crews had to raise the North & West tower shafts & lock the jacks . They started at
12:45 PM. They were done at 3:00 PM.

After that , crews joined the other crews on the shear plate , & diaphragm erection preparations .

ABF surveyors came to the site at 8:00 AM. Crews had to survey the top of the West tower shaft ,
work with the ABF engineers on the lay outs for the shear plates , & East tower shaft . Crews were done at
3:00 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 135 Date: 17-Aug-2010 Tuesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 20-24KW DSL

6.00

8

0.00

No

0.00 0.00

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 6.00 0.00 0.00 6.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 6.00 0.00 0.00 6.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 6.00 0.00 0.00 6.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 6.00 0.00 0.00 6.00

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

0.00

No

0.00 0.00

EQUIPMENT, CRANE, 60 TON

8.00

2154

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH LEFTERIS DENNISSurveyor 8.00 0.00 0.00 8.00

APP MICHAEL BONNICISurveyor 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM JOSUE GALVANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00
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